SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:31PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 157 Const Calendar Day: 708 Date: 17-Aug-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 2:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 60-70
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" with some modification of the submittal. The
framing system is stiffened longitudinal y by welding new top steel channel section near the end saddles
and a cross bracing with steel angle sections is added between the top and bottom members as shown in
the pictures. Besides, a steel pipe section is welded between the front vertical steel members close to the
front saddle surface as shown in the pictures. These modifications are being continued for both the East
and West line saddle PWS framing system. By these maodifications, the PWS framing system becomes
very stiff longitudinally along the slope of the saddle.

ABF crews started installing the brackets holding the PWS beam hauling system. The difficulty of installing
these brackets is not matching the bracket holes with the anchors driven into the W2 pier. As shown in the
pictures forcing to fit the bracket causes bending of the anchor bolts.

NOTE: ABF Labor and Equipment list is not updated.
ABF crews involved in the PWS secondary hauling system

A) Installation crews:

- Jerry Kubala (FOR- Instalation)
- Im Bandol

- Rigoverto Garcia

- Walter Hernandez

- Melgar Fleix

- Joseph Stone

- Henry Hernandez

- Kevin Alger (Crane Operator)

B) Welding Crews

- lan Murphy

- Rick Clayman (FOR- Welding)
- Salvador Sandoval

C) Miscellaneous
- Jose Avila (Laborer)
- Jose Avalos (Laborer)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas

Diary #: 157

Date: 17-Aug-2011

ABF Equipment:

Crane Terex RT160

Miller welding machine (ABF002242)
Lincoln Welding machine (ABF002082)

04-0120F4 Bid Item: 060 E-W2C-WDS.060
AMERICAN BRIDGE/FLUOR, A JV

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 8.00 2.00 0.00 10.00 |:|
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Im Bandol 8.00 2.00 0.00 10.00 D
Rick Clayman 8.00 2.00 0.00 10.00 |:|
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSEPH STONE 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2154 EQUIPMENT, CRANE, 60 TON No
800 200 000 0.0 []
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
800 200 000 0.0 []
002242 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
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